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Abstract: 
Considerable confusion prevails in the mutual positioning and relationship of concepts like management, leadership, 
governance and governmentality in projects. This article first develops a framework to distinguish these terms 
conceptually by use of Archer’s structure and human agency philosophy. This provides for clearer conceptualization 
and lesser redundancy in the use of terms. Then the interaction between governance and governmentality in the context 
of projects is assessed, using a contingency theory perspective. This addresses long-standing questions about the nature 
of the impact of governance and governmentality on each other and on project and organizational performance. The 
results show that higher levels of project sovereignty (as a measure of governance), are associated with lower levels of 
authoritarian, but higher levels of neo-liberal governmentality, as well as higher levels of project and organizational 
performance. The article continues with a discussion of the theoretical implications from different perspectives of 
causality, which provides for different approaches to improve project performance through deliberate fine-tuning of 
governance and governmentality. 
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1. Introduction 
The academic discourse in the field of project management research continues to expand. The most obvious 
developments are from structural, or hard management approaches, to merely human, or soft management approaches. 
This development started in the 1950s with the so-called modern project management, where the focus was primarily on 
the managerial aspects, with planning and control techniques, such as PERT (Program Evaluation and Review 
Technique) [1]. Several decades later, about the turn of the millennium, this was complemented by the human side of 
management with a growing awareness of the important role of leadership in projects [2]. Around the same time, 
another stream of literature started to emerge, which addressed the theme of project governance as a structural way to 
steer projects and their managers for better project results [3]. This stream was subsequently complemented by 
publications on the human side of governance, that is, the subject of governmentality [4]. This development is 
indicative of a diversification in the understanding of projects and their management, done by adding new and widening 
existing perspectives, as well as increasing the granularity of each perspective with the ultimate aim to improve project 
and with that organizational results.  
This growing granularity in understanding of these terms pervades the practitioner and academic community in project 
management in an unequal manner. Examples include the interchangeable use of the terms management and leadership 
in organizations [5][6], whereas publications that aim for a deliberate distinction between management and leadership 
define the former as a task related activity [7] and leadership as an interpersonal, person-oriented, social influence [8]. 
Similarly blurred is the use of the terms governance and management, whereby recent developments indicate a tendency 
to use the term governance for describing parts of traditional management tasks instead of the particularities of the 
structural framework thereof. These exemplary cases indicate the growing need for a clearer positioning of the terms 
(and their underlying concepts) against each other. Moreover, a clarification of the distinct nature of each of these terms 
should be empirically supported in order to give examples on how to apply them more deliberately and appropriately. 
To that end, we pose two research questions: 
R1: What is the difference of the terms/concepts of management, leadership, governance and governmentality in the 
realm of projects? 
R1.1: What is the relationship between governance and governmentality and their combined relationship with project 
performance? 
We do not empirically investigate the relationship between management and leadership and their combined relationship 
with project performance, as this was already done in earlier studies [9][10][11]. 
The first part of the present article develops a conceptual framework to distinguish between the four terms mentioned 
above using Archer’s [12] Realist Social Theory and its distinction between structure and human agency. The second 
part of the article applies two of the lesser researched concepts, namely governance and governmentality in projects, to 
empirically investigate their combination with different levels of project and organizational performance. This provides 
for a better understanding of the particular roles of these somewhat new elements of investigation in the realm of 
projects. The empirical study uses the concepts of project sovereignty as a proxy measure for governance and as unit of 
analysis. The investigation takes a critical realism stance in the sense of Bhaskar and colleagues [13], which is also the 
underlying philosophy of Archer’s Realist Social Theory. 
Practitioners benefit from the article by gaining a better understanding about the different nature of the four concepts 
and the nature of the governance and governmentality interaction for project and organizational performance. Academic 
readers benefit from a clearer structure to distinguish the terms/concepts and the theoretical implications derived from 
the investigation into the roles and relationships of the concepts. 
The article continues by building a conceptual framework by positioning the concepts of management, leadership, 
governance and governmentality against each other. Subsequently the methodology of the empirical investigation is 
described and the particular profiles of governmentality and performance at different levels of governance are 
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described. This is followed by a discussion of the theoretical implications from different causality perspectives. The 
article finishes with the conclusions of the study. 
2. Building the conceptual framework 
One way of positioning the concepts of management, leadership, governance and governmentality is by looking at them 
from a sociological perspective (Figure 1). Many sociologists agree that two basic concepts prevail in all forms of 
societies, including organizations or projects. These are structures and human agency. Structures are known for 
example, in form of job role descriptions, policies, processes, etc. in organizations. Structures are intended to be 
objective and rational by nature. Human agency describes the behavior of people within these structures. It represents 
the human subjectivity in response to structures [14][15]. Sociologists discuss the relationship between structure and 
human agency, which originally assumed a dominance of one over the other in various ways. Among them, Archer 
suggested that the two concepts are inseparable and mutually constitutive, hence each of them can only be understood in 
light of the other [12][14]. Their relationship is grounded in an ontological difference, whereby human agency 
possesses the self-reflective capabilities that structure lacks. Hence the implementation of the structural demands is 
mediated by human agency [15], which gives raise to a contingency theory perspective. Applying this distinction 
between structure and agency as a philosophical lens to the four terms of management, leadership, governance and 
governmentality, classifies: 
 Management with its traditional understanding as a task-oriented activity in order to accomplish planned results 
(e.g. plan, implement and control). It is a structural means for execution of ‘getting things done by others’. 
Management is often referred to as being rational, numbers driven, as well as associated with objectivity in 
planning and control in pursuance of efficiency in execution of an endeavor [16]. 
 Leadership as an interpersonal, and person-oriented process [8], hence a people-oriented activity to accomplish 
planned results at the same execution level as management, but in form of human agency. Leadership describes 
what goes on between people, including human action and subjectivity. In his studies on the physiological base 
of emotional intelligence in the human brain, Goleman [17], showed that the difference between leadership and 
management is even physiological. The rational management tasks mainly stimulate the prefrontal area of the 
human brain, which is the youngest part of the brain, whereas the interpersonal leadership tasks stimulate the 
emotional center of the brain, named the amygdala, one of the oldest parts of the human brain. Therefore, 
management and leadership complement each other in our efforts to accomplish objectives. 
 Governance as a framework for managers to perform their task and hold them accountable for their work, thus a 
structural means to steer managers [18]. Governance relates to management as an objective and rational 
structural means to organizing in societies, such as firms or projects. Hence, it is at another level than the 
execution-oriented management tasks, as it frames the does and don’ts of it. 
 Governmentality as the ways in which those in governance roles (i.e. governors) interact with those they govern. 
Hence, a human agency, reflecting the governors’ mentalities and rationalities towards those they govern during 
the implementation, maintenance and change of governance structures. Similar to governance, it is an activity to 
steer managers, hence at the steering level. 
Figure 1 shows the relative positioning of terms, within the framework of structure and agency, as well as steering and 
execution. This answers research question 1. 
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 Structure Human Agency 
Steering 
Governance 
The framework for managers to do 
their tasks, and held accountable for 
it 
Governmentality 
Governors’ chosen ways of 
interaction, with those they govern 
Execution 
Management 
Goal oriented activity to accomplish 
(project) objectives 
Leadership 
People oriented activity to 
accomplish (project) objectives 
Fig. 1. Mutual positioning of management, leadership, governance and governmentality 
3. Governance, governmentality and performance 
3.1 Governance 
The framework in Figure 1 identifies governance as a structure to steer management. Similarly, OECD defines 
governance as the means by which organizations are directed and their managers held accountable for conduct and 
performance [19]. For that, governance provides the structure to define the objectives of an organization, it provides the 
means to achieve those objectives, and it controls progress [20]. Within the realm of projects, governance exists at 
several levels: a) at the top of the organization as that part of corporate governance that decides on the particular part of 
the business that is done by projects; b) within middle management as governance of projects, where the entirety of 
projects, or subsets thereof, are governed and decisions are made on the commonalities of approaches across projects, 
such as methodologies, reporting practices, training, etc.; and c) at the individual project level in form of project 
governance, where decisions are made on particularities of the individual project [21][22]. These differences are crucial 
as they strike the balance between standardized practices required for efficiency in managing the organization, and 
idiosyncratic practices required to enable successful management of unique undertakings. 
Governance measures are manifold, and vary widely [23]. One of the basic principles of governance, which is not very 
often used in project related studies, is that of sovereignty. It denotes the supreme power and rights for autonomy 
required for mutual recognition and control of governed entities. The concept is traced back to the “Peace of 
Westphalia” in 1648, where it described the member states’ rights for autonomy, mutual recognition, and control [24]. 
Today it is typically defined in terms of internal control, external autonomy, and authority, such as “the right to rule 
over a delimited territory and the population residing within it” [25]. 
In project-based organizations it addresses projects’ right for autonomy, as standalone, mutually recognized and 
respected entities, which reciprocally control each other, for example, by sharing resources [26][27]. Here sovereignty 
overlaps partly with the concept of project autonomy [28], but through its inclusion of mutual recognition and external 
control it becomes wider in scope. Moreover, autonomy is typically granted by an institution of higher level authority, 
while sovereignty is typically claimed by the institution in question [29]. To that end, sovereignty measures the extent 
the project managers claim power and autonomy among peer projects, which is a more realistic measure than the 
formally granted autonomy, which may not be followed in project reality.  
Earlier studies using sovereignty as a measure of governance did not investigate the particular patterns of 
governmentality and performance emerging at different levels of sovereignty. This is done in the present article. 
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3.2 Governmentality 
Just as all management needs some level of leadership, so does sovereignty needs to be accompanied by a human 
agency dimension to ensure people’s ‘buy-in’ to the chosen governance approach. This human dimension is 
governmentality.  
The word governmentality is a combination of the words governance and mentality. It was coined by the French 
semiologist Roland Barthes [30] in 1957 to describe the different ways in which those in governance positions present 
themselves to those they govern. This way of presentation reveals the attitude and mentality they have towards the 
governed people. Dean [31] defines three governmentality approaches: 
 Authoritarian governmentality: Governors (such as members or chairpersons of project steering committees) 
clearly articulate to the project manager their expectations in terms of the means and ends in the management of 
projects. This is often found in organizations with well developed project management methods, but also in those 
with a preference for centralized decision making, clearness in directions and significant power distance, such as 
in major pubic investment projects [32]. 
 Liberal governmentality: Governors draw on the rationality and economic thinking of the managers they govern, 
for example, by use of incentives. This is exemplary for governance institutions that build on heterogeneity of 
governance approaches, for example, by using economic principles and market awareness to drive rational 
decision making by managers. This is often found in customer-delivery projects [33]. 
 Neo-liberal governmentality: Those in governing positions build on the self-governance of managers by setting 
the values of the organization in a way that makes managers steer themselves in directions that are desired by 
those who govern. This approach to governmentality builds on the managers’ collective interests and willingness 
to consent. By the setting of the contextual frameworks, managers’ behavior is shaped, but not determined [34]. 
Examples include community governed open-source development projects, where managers subscribe to an 
ideology and steer themselves in line with the value system of the organization [35]. 
Authoritarian and liberal approaches are direct approaches, based in interaction between governors and managers, 
whereas neo-liberal governmentality is an indirect approach which works through the environment of each manager 
[36]. Hence, neo-liberal governmentality becomes effective through cultural design [37]. Prior studies showed variances 
in expressions of authoritarian and neo-liberal governmentality at different levels of project and organizational success. 
However, the interaction of these concepts with sovereignty for project and organizational performance has not been 
assessed so far. 
3.3 Project and organizational performance 
The influence of governance on performance is intuitively valid, as the steering of project managers in desired 
directions of project performance links logically with better organizational results. However, there is little empirical 
evidence for it. Studies in general management [e.g. 37], as well as studies in project management [e.g. 38] repeatedly 
showed a lack of empirical evidence for this. One of the rare studies on the relationship between governance, 
governmentality and project success identified governmentality as an independent variable that has direct impact on 
project success, with governance being a moderator variable that represents the structural context and impacts the 
governmentality – success relationship [27]. This moderation takes place through a stronger governmentality – success 
relationship in the context of trust as governance mechanism (representing a stakeholder theory approach to 
governance), as opposed to a weaker relationship in the context of control as governance mechanism (representing 
agency theory approaches to governance). 
Organizational performance relates relatively weakly to project performance. Only 28% of organizational performance 
can be traced back to project performance [27]. Hence, it is worthwhile identifying to what extent the “fit” between 
governmentality and governance impacts the wider organizational results. 
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Contingency theory suggests that the maximization of the value of a dependent variable (such as project performance) is 
influenced by the ‘fit’ between the state of the independent variable (such as governmentality) with the context variable 
(such as governance) [40]. Hence, governance is the ultimate independent variable, because it controls to what extent 
governmentality is allowed to influence project performance. Hence, the interaction of governance and governmentality 
is decisive for the impact of the steering level on project performance. Thus, neither governance nor governmentality 
alone are most decisive for performance, it is their interaction and particular combination that impacts project 
performance. To that end, we pose the following hypothesis: 
H1: Different levels of sovereignty relate to different patterns in the combinations of authoritarian and neo-liberal 
governmentality, as well as project and organizational performance. 
Project performance is one of the classic themes in project management research. Most often used synonymous to 
project success. However, success is typically measured at the end of the project, whereas performance can also be 
measured over the project-life cycle. Metrics used for both are often the same, but grew in variety over time [41]. 
Generic measures were developed staring from a focus on hard measures, such as time, cost and scope accomplishments 
in the 1980s [42][43] to more balanced measures, which added softer dimensions, such as team-satisfaction and end-
user satisfaction [44]. 
The exiting literature shows insufficient evidence to answer research question 2 in light of the role of sovereignty as 
governance measures. 
4. Methodology 
An exploratory deductive study was done as part of longer-term mixed methods investigation. This wider investigation 
started with a conceptual and qualitative study to define the measurements for governance, governmentality, as well as 
project and organizational performance [26]. This was followed by a quantitative study to identify the relationship 
between governance, governmentality and their combined impact on project and organizational performance [27].  
The present study investigates the role of project sovereignty as a proxy for governance in the combination and 
expression of authoritarian and neo-liberal governmentality in projects and their performance. The studies are executed 
taking a critical realism perspective which assumes a mind-independent reality where underlying mechanisms are 
assumed to give rise to particular events, which then give rise to human experiences [45]. This combination of views 
from underlying objectivism to experienced subjectivism provides for the identification of possible trends, but not 
necessarily generalizations of results or a singular explanations of a phenomenon [46]. 
A worldwide-questionnaire in the quantitative study described above yielded 125 responses, which are analyzed in the 
present article. The details of the measurement constructs can be found in [27] along with the approach to data 
collection, the demographics and descriptive statistics of the sample. Hence validity and reliability are achieved through 
use of tested constructs and Common Method Bias issues [47] were addressed following the approaches listed in [27]. 
The variables were measured on five-point Likert scales, using the following: 
Authoritarian governmentality was assessed through questions on the steering committees’ level of enforcing their 
decisions and being authoritative in style. Neo-liberalism by the extent the steering committees communicate values, 
fosters self-control, and empowers project managers. Both measures were on 5 point Likert scales, individually factor 
analyzed and the respective factors used herein with both having a mean of zero and a standard deviation of 1, together 
with a skewness and kurtosis below 0.8. Authoritarian governmentality showed a minimum of -2.842 and a maximum 
of 2.302, neo-liberal governmentality a minimum of -2.490 and a maximum of 2.321. 
Sovereignty was measured as the role that the project manager assumes. Three roles were distinguished (from low to 
high sovereignty): a) employee, the project manager aims to fulfill tasks in a merely prescribed manner (e.g. process 
compliance); b) manager, the project manager claims a proportionate decision-making authority, expressed in a merely 
risk averse behavior [48] using professional and predictable decisions making heuristics [49]; and c) entrepreneur the 
project manager assumes a wide range of behaviors, such as risk taking and being a rugged individual [50], being 
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responsible for the project in its entirety as a business, free to decide on behalf of the project, only constrained by the 
limitations set by the governing institution. The measures were factor analyzed into a single, with a minimum of -2.846 
and a maximum of 1.758, as well as a skewness and kurtosis below 0.7.  
Performance at the project level was measured using ten items which balanced soft factors, such as customer 
satisfaction, and hard factors, such achievement of time, cost, scope objectives. The mean value was 4.124, with a 
minimum of 1.667 and a maximum of 5.0000; skewness of -0.972 and kurtosis of 0.198. Organizational performance 
was measured by ten items, of which three items measured performance at each of the levels of project, program, and 
portfolio, plus one overarching question on organizational performance. A mean value was 3.662, with a minimum of 
1.000 and a maximum of 5.000, skewness of -0.657 and kurtosis of -0.120. Further details of the sample, its 
demographics and descriptive statistics can be found in [27]. 
The factors described above were used in the present analysis, together with normalized measures for the performance 
variables. 
5. Analysis 
5.1. The interaction of governance and governmentality 
Earlier studies showed that governance and governmentality interact for performance [27]. To understand the nature of 
this interaction the variables for authoritarian and neo-liberal governmentality, as well as project and organizational 
performance were measured at two levels of governance, that is, at low and high levels of sovereignty. Figure 1 shows 
the results, with low sovereignty on the left and high sovereignty on the right. The measures for project and 
organizational performance were both higher in cases of high sovereignty, with project performance increasing 
significantly (at p≤0.05) when moving from low to high sovereignty. 
 
 
Fig. 2. Interaction of governance, governmentality and performance 
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5.2 Higher sovereignty – higher performance 
Figure 2 shows the differences in patterns at different levels of sovereignty. High sovereignty in governance is 
associated with higher than average levels of neo-liberal governmentality and higher than average levels of project and 
organizational performance, paired with a lower than average level of authoritarian governmentality. The average is 
indicated by the 0.00 line on the y-axis.  
Contrarily, in the context of low sovereignty, authoritarian governmentality is higher than average, and associated with 
lower than average levels of neo-liberal governmentality, as well as project and organizational performance. 
The interaction of governance and governmentality become visible through comparison of low and high sovereignty 
practices. Low sovereignty implies that the project manager (and with it the project) is governed as a process, which 
necessarily needs to be followed, with little authority and freedom in decision making by those involved. The project 
manager claims a role as an employee, or at best as a manager, who has to act within the limits of the job description 
and with strongly limited decision authority. In this context, the steering of project managers develops from the 
authoritarian governmentality by the governance institution (typically the project steering committee). Little is there in 
terms of a neo-liberal value system that orients project managers in their decisions and allows for self-control. Project 
managers follow the orders from their steering committees.  
The particular combination of low sovereignty, low neo-liberalism and high levels of authoritarian governmentality 
appears to be detrimental to the maximization of project and organizational performance measures. Hence, low 
sovereignty is not a context within which governmentality flourishes for better performance. It inhibits a project-level 
culture of self-thinking individuals and degrades professionals into receivers of orders. 
High sovereignty appears to be supportive of maximizing project and organizational performance through 
governmentality. Here authoritarian approaches are reduced and neo-liberal governmentality takes over the steering of 
the project managers, who claim decision-making authority while simultaneously being accountable for the business 
approaches and results of their project. The project and its manager becomes an entrepreneurial entity, loaded with high 
risk, but also the autonomy and authority to deal with these risks and control them itself. These results support 
hypothesis H1. 
6. Discussion 
Interpretations of these results depend on the assumed direction of causality. Does governance/governmentality cause 
the level of performance, or does performance cause the particular combination of governance and governmentality? 
The following addresses both. 
6.1 If the interaction of governance and governmentality impacts performance 
Assuming that the particular combination of governance and governmentality impacts project and organizational 
performance, then projects should be governed as sovereign entities. Here projects are expected to act entrepreneurial 
and have the autonomy and authority to apply a wide variety of behaviors to handle the many different risks they are 
exposed to - all for the benefit of the project. This governance approach ’fits’ best with a predominantly neo-liberal 
governmentality, where the governance institutions a) refrain from acting authoritative, b) set a democratic culture by 
communicating values and fostering self-control, and c) expect the project manager and team to decide for themselves, 
taking into account the collective interest of the project’s stakeholders. The combination of high sovereignty and high 
neo-liberalism leads to high performance at both the project and the organizational level. This boils down to trust-based 
governance approaches, where governance institutions trust the project manager and team to act in the best interest of 
the project, hence the governance institution takes a stewardship perspective towards the project [51]. Stewardship 
theory proposes that (project) managers’ motives are aligned with the objectives of their governing institutions. 
Moreover, managers are motivated by higher order needs and work intrinsic factors. Thereby identifying themselves 
with and are committed to the organization. Managers are assumed to prioritize the accomplishment of the 
organization’s objectives over their own objectives, thus they are trusted to act pro-organizational and collectivistic 
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[52]. Therefore, they assume, and their governance institution grants them, widest possible freedom in the execution of 
their task. 
6.2 If performance impacts the interaction of governance and governmentality 
Assuming the contrary, that is, that performance is decisive for the choice of governance/governmentality combination, 
then two scenarios emerge. The first scenario is similar to the above. The good performance leads the governance 
institution to relax on giving orders and instead establish a set of organizational values that allow project managers to 
control themselves. A stewardship theory perspective from the governance institution prevails [51].  
The second scenario is one of poor performance, where the governance intuition’s trust in the project manager’s success 
in accomplishing expected performance measures diminishes. Here the governance institution increases control and 
gives clear (authoritative) orders to the project manager in an attempt to ensure the ‘right’ things are done to manage the 
project. Such a context inhibits possible neo-liberal self-control values in the organization’s culture and demands 
authority obedience. This boils down to control-based governance approaches, which are expressed as agency theory 
perspective by the governance institution. Agency theory assumes that managers are not trustworthy and/or susceptible 
to possible short-term gains for themselves at the expense of the project. Project managers are therefore not trusted by 
their governors and need strict control. Non-trust approaches to governance require the establishment of sophisticated 
control structures and their enforcement, which is expensive and adds to the costs of the project [53]. Moreover, these 
agency costs are typically not accounted for in project financing and add unexpected expenses to an already strained 
budget. Hence, the governance institutions and the project manager enter into a vicious downward spiral with little 
chance to recover from the situation. Examples for this are manifold, and frequently found in largely overspent public 
investment projects [51]. 
In organizations that impose their governance structure at the outset of a project without changing it over the project life 
cycle, it is reasonable to assume that governance/governmentality impacts (i.e. causes) performance as described above. 
This view is supported by the Organization for Economic Co-operation and Development (OECD) [54], or the 
investigation on governance impact on project results by Bekker and Steyn [55]. However, the relationship between 
governance/governmentality and performance can also be more reflexive and mutually adjusted over time. Here a 
change in performance can lead to an adjustment in governance/governmentality in the way described above, which 
gives rise to the possibility that the new governance/governmentality approach influence performance as described. A 
continuous change. This is desirable as long as the mutual influences reinforce positive developments for the project 
and its performance. In case of negative developments, the nature of the governance perspective (agency or 
stewardship) shall be assessed and a more trustful and stewardship based approach implemented, if possible. That may 
include an assessment of the resources engaged in the project in order to instill high levels of trust, mutual respect and 
motivation to carry the project forward in the desired direction. 
7. Conclusion 
This paper addressed the yet under-developed perspective of governmentality as the human counterpart to the more 
structural governance approaches in project-based organizations. For that, management and leadership were positioned 
as execution level counterparts to governance and governmentality at the steering level. This answered research 
question 1. 
Then a prior study was extended which empirically identified governance as a context (moderating) variable and 
governmentality as directly influencing variable on project and organizational performance. The present study assessed 
the combination of governmentality measures, project and organizational performance at different levels of sovereignty. 
Low levels of sovereignty were indicative of low performance measures, low neo-liberal and high authoritarian 
governmentality. High levels of sovereignty were indicative of high levels of performance and neo-liberalism, and low 
level of authoritarian governmentality. This supports hypothesis H1 and answers research question 2.  
Theoretical implications are elaborated in the discussion section, by linking the findings to underlying agency and 
stewardship perspectives, whereby the former is associated with lower levels of sovereignty and the latter with higher 
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levels thereof. Furthermore, the results were discussed from different directions of assumed causality, up the point of 
reflexivity and the suggested actions in these cases. Academics will find building blocks for governance theories and 
relationships in the discussion section. 
The discussion section also addressed practical implications for the practicing managers and governors. Other practical 
implications include the need to make governmentality a subject of project management training, as it has been shown 
to have a stronger impact on project results than governance. To that end, the recommendations for governance and 
governmentality provided above will allow practitioners to apply governance and governmentality more deliberately 
and thus benefit from the findings for their own organizations. 
The strengths of the study lies in the use of tested and published measures, which supports validity and reliability of the 
data and the findings thereof. Weaknesses are in the relatively small sample size, and the exploratory nature of study. 
More investigations are needed to validate and stabilize the findings, and address related research questions, like the 
impact of project sizes, sectors, or national cultures on the relationship of governance and governmentality for good 
performance. Moreover, future studies should address further measures of governance and governmentality and their 
interaction in order to build a comprehensive theory that allows for a more deliberate construction and use of 
governance structures and governmentality in human agency. 
The article contributed to the discussion about the importance of governmentality as such, and the nature of the 
interaction of governance and governmentality for sustained performance in projects and organizations. 
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